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CONTRACT: SCRP-84-02
THOMAS A. EDISON JUNIOR HIGH SCHOOL ATHLETIC FIELD

AND
DALLAS POWER AND LIGHT COMPANY SUBSTATION

A chrorological listing of engineering activities related to

Contract:

Athletic and Dallas Power and Light Company Substation,
Sprint Waste Dispoal, follows:
DATE ACTIVITY
7/12/84 ADVERTISED FOR RIDS
7/13/84 ADVERTISED FOR BIDS
7/25/84 ADDENDUM NO. 1 ISSUED
7/26/84 ADVERTISED FOR BRIDS
a/e/84 BIDS OPRENED
BIDDERS:
SPRINT WASTE DISPOSAL
PAUL SON CONSTRUCTION
LONE STAR CONTRACTING
KING GRASS FARMS (GRASS ONLY)
DAVID WATTS (HAULING ONLY)
8/6/84 RID ANALYSIS AND RECOMMENDATION FOR AWARD
COMPLETED BY PROJECT ENGINEER
8/7/784 NOTICE OF AWARD EXECUTED
CHANGE ORDER NO. 1 EXECUTED
8/17/84 CONTRACT EXECUTED TO SPRINT WASTE DISPOSAL
AMOUNT: $163,075.00
8/21/84 WORK BEGAN
8/30/84 CHANGE ORDER NO. 2 EXECUTED
8/31/84 CHANGE ORDER NO. 3 EXECUTED
[/15/84 LAST LOAD OF S50IL REMOVED AT 11:00 A.M,
10/1/84 PLACEMENT OF GRASS AND FLEXEASE COMPLETED
10/3/84
T0 GRASS MAINTENANCE CONTINUED
&/17/85
6/19/85 FINAL INSPECTION '

SCRP-84~02, Thomas A. Edison Jurnior High School

CERTIFICATE OF SUBSTANTIAL COMPLETION EXECUTED.
MAINTENANCE RESPONSIBILITIES TRANSFERRED TO
DALLAS INDEPRPENDENT SCHOOL DISTRICT AND DARLLAS
POWER AND LIGHT COMPANY

FINAL CONTRACT AMOUNT: $158,843.58

i




COMMENTS s

SINCE THE FINAL INSPECTION OF THIS CONTRACT, THERE HAS REEN
NO EVIDENCE OF ANY GRASS MAINTENANCE AT THE THOMAS A. EDISON
ATHLETIC FIELD AND VERY LITTLE WEED CONTROL WHERE THE FLEX-
RAGE WAS PLACED AT THE DALLAS POWER AND LIGHT COMPANY SUB-

STATION.

DURING THE MONTH OF OCTOBER SUFFICIENT RAINFALL WAS RECORDED
TO SUSTAIN THE GROWTH OF GRASS BUT AGAIN THERE WAS NO
EVIDENCE OF GRASS MAINTENANCE AT THE THOMAS A. EDISON

ATHLETIC FIELD.



